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1. Elevated Viaduct, Haryana-1 | 22.08.2020 Spine Beam with twin cell, PSC Box
Girder, 40m span collapsed and fallen down
after erection within 8-9 hours after post-
rolling of launcher to next span.

2. Elevated Viaduct, Haryana-2 | 15.07.2020 Spine Beam with twin cell, PSC Box
Girder, 36m span hogged up after erection
within 24 hours after post-rolling of |
‘ launcher to next span.




Single cell PSC Box girder, 60m span

3. River Bridge, Haryana-1 19.06.2019
hogged up after erection and after full
prestressing.

4. River Bridge, Haryana-2 04.05.2020 Single cell PSC Box girder, hogged up after |

' erection and full prestressing. Notably this
is the same project in which first similar
incident happened in June 2019.
5. River Bridge, West Bengal | 16.02.2020 | Single cell PSC Box girder, 60m span
collapsed with Launching Girder on top,
after completing the prestressing.
6. Elevated Viaduct, Varanasi | Nov. 2018 Spine Beam with twin cell, PSC Box
Girder, 40m span hogged up after erection.
7. Construction of approaches in | 13.03.2019 Scaffolding system for one of span of |
km.531.934 to km.536.250 flyover fallen down on 13.03.2019.
for bridge across River Zuari
on existing NH-17 on Panjim
Bangalore section in the state
of Goa (Package-3) -

8. Construction on Thalassery- | 26.08.2020 Beam of main span of 45 m. collapsed

| Mahe National Highway

bypass in Kannur district in
the state of Kerala | | -

9. Construction of Flyover/ 2016 1) Roads to both sides of Gurugram’s Iffco
Underpass for improvement Chowk underpass cave in
of existing junctions at 2) The road at Hero Chowk flyover had
IFFCO Chowk at Km. caved in; deep cracks emerged in the
28.211, Signature Chowk at IFFCO Chowk flyover; a portion of the
Km. 29.650 and Rajiv Chowk Rampur flyover had broken and fallen off
at Km. 33.180 on Delhi - and a similar incident was seen at the
Gurgaon Access Controlled Pataudi Rail-over Bridge.
section on NH-8 in the State

) of Haryana. B

10. Construction of 8 Lane 22.08.2020 Gurugram: Part of under-construction
Dwarka expressway from flyover in Sohna Road collapses. The
Delhi-Haryana Border to concrete slab of an elevated corridor in

; Start of Rail Over Bridge, Gurugram’s Sohna Road collapsed .

Gurugram (Chainage from
km. 9.500 to km. 19.700) in
the state of Haryana (NH-248
BB) — Package I1I” ON EPC

B mode. . -

11. Four laning of Aligarh - 19.06.2020 Fall of prestressed concrete girders from top

| Kanpur section of NH - 91 in of piers of a viaduct (flyover) under

the state of Uttar Pradesh construction at km 227.160, near Manikpur.
under NHDP Phase-IV
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1 Pratapgarh to Padhy | Dilip Buildcon CEG Jaipur | Water overflown 3m over Bridge
Road under RO which resulted washing away of
MoRTH Jaipur some portion of Bridge.

Penalty levied on DPR Consultant.

2 Uniyara to | Dilip Buildcon Theme 40 km road settled out of total length
Gulabpura Road Engineer, 0f 200 km due to use of sub-standard
under NHAI Jaipur material.
Rajasthan Division Shri P. P. Mathur, Team Leader and

Material Engineer have been
blacklisted. Warning issued to
Consultancy Firm

3 Jaipur Ring Road | Gawar ICT, Delhi | 8 km long approach road damaged.

under NHAI | Construction Contractor and Consultant both let
| Rajasthan Division | Gurgaon off with warning

4 Lucknow  Bypass, Girder of Bridge fallen and two
NHAI UP East (RO persons killed.
Lucknow) A penalty of Rs. 10 Lakhs imposed

. on Consultant.

5 Bhopal Biaora | Centrodorstory Feedback Failure of RE wall of VUP at Data
section of NH-12 | (India) Pvt. Ltd. | Infra  Pvt. | Colony:
under RO, NHAI | New Delhi Ltd. The Contractor has redone the work
Bhopal Gurgaon and Bridge/ Structural Engineer and

Senior Quantity Surveyor of
Consulting Firm demobilized.
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